

**Sempra's Comments on the CAISO's Draft
MRTU Readiness Certification Plan**

As a high level plan, it appears to cover the necessary items required to assess the readiness of the CAISO and market participants for MRTU. I trust there will be further opportunities for stakeholder review as the plan is developed.

As stated in the timeline section of the plan, Update 2 market simulation will still be underway at the time of the FERC 60-day filing and it is likely that issues will still be pending. It is important that pending market simulation issues and their impact of exit criteria be clearly identified in the plan, along with intended plans for resolution.