
 
 
 
 
 

December 21, 2006 
 

VIA FEDERAL EXPRESS 
 
The Honorable Magalie Roman Salas 
Secretary  
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, DC  20426 
 

 
Re:  Monthly Status Report re MRTU, California Independent 

System Operator Corporation, Docket No. ER06-615 
 
Dear Secretary Salas: 
 
 Enclosed for filing in the above-captioned docket, please find an original 
and 14 copies of the Status Report of the California Independent System 
Operator Corporation ("CAISO").  An additional copy is also enclosed.  Please 
date-stamp and return it in the self-addressed prepaid Federal Express envelope. 
 

Respectfully submitted, 
 
      
 

________________________ 
      
     Sidney Mannheim Davies 
     The California Independent System 
     Operator Corporation 
     151 Blue Ravine Road 
     Folsom, CA  95630 
      

Attorneys for the California Independent 
       System Operator Corporation
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UNITED STATES OF AMERICA 

BEFORE THE 
FEDERAL ENERGY REGULATORY COMMISSION 

 
 
California Independent System    )     Docket No. ER06-615 
   Operator Corporation    )  
        ) 
        
     

JANUARY 2007 STATUS REPORT OF THE 
CALIFORNIA INDEPENDENT SYSTEM OPERATOR CORPORATION  

 
 The California Independent System Operator Corporation (“CAISO”) 

respectfully submits this monthly progress report (“Report”) in compliance with 

Paragraph 1415 of the Commission’s September 21, 2006  “Order Conditionally 

Accepting The California Independent System Operator’s Electric Tariff Filing To 

Reflect Market Redesign and Technology Upgrade,” 116 FERC ¶ 61,274 (2006) 

(“September 21 Order”), issued in the above-referenced docket.   

The September 21 Order requires the CAISO to file monthly reports 

concerning the progress in designing and implementing the CAISO’s Market 

Redesign and Technology Upgrade (“MRTU”) and, as required by P 1415 of the 

September 21 Order, on the CAISO’s MRTU readiness program.  The CAISO will 

continue to file this monthly report on the first Monday of the month through the 

implementation of MRTU, currently slated for January 31, 2008 following the 

California Board of Governor’s December 19, 2006 decision to extend the 

implementation date.   

    The monthly report contains two attachments:  Attachment A includes the 

following elements as previously provided: (1) detailed timeline with the 

sequential and concurrent nature of the design elements; (2) cost estimates for 
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each element; (3) progress report; (4) accomplishments/milestones; and (5) 

planned activities1.  Attachment B addresses the development of both the CAISO 

and market participant readiness criteria. The information contained in 

Attachment B reflects the current status of the CAISO’s MRTU Readiness 

Program.2

 Highlights related to MRTU implementation identified in Attachment A 

include:   (1) CAISO Board of Governors decision on December 19, 2006 

resulting in revised scope, schedule and budget increase and an extension of the 

implementation date for Release 1 MRTU from November 2007 to January 31, 

2008; (2) Congestion Revenue Rights – Tier III allocation results published, and 

Yearly Auction Bid conducted and results posted; (3) multiple Build activities 

completed as part of integration; (4) progress made in Functional Integration 

Testing; (5) SaMC – first set of Charge Codes for testing delivered; (6) Full 

Network Model and State Estimator – onsite testing of database 1 regression 

completed; (7) Integrated Forward Markets – fourth week of Analysis Track 

phase 2 completed; and (8) Market Quality Systems – all test cases for Site 

Acceptance Test passed.   

Highlights on status of readiness activities included in Attachment B: (1) 

Readiness Criteria posted to CAISO Website on December 19, 20063; (2) 37 on-

 
1 The Market Redesign and Technology Upgrade Program is comprised of seven major system 
projects – (1) Integrated Forward Markets/Real-Time Market/Full Network Model 
(“IFM/RTM/FNM”), (2) Scheduling Infrastructure Business Rules (“SIBR”), (3) Congestion 
Revenue Rights (“CRR”), (4) Settlements and Market Clearing (“SaMC”), (5) Legacy Systems, (6) 
Master File Redesign (“MFRD”) and (7) Post Transaction Repository (“PTR”).   
2  Documents relating to the CAISO’s MRTU implementation and readiness activities can be 
found at the following link:  http://www.caiso.com/docs/2005/06/21/2005062113583824742.html.  
3 The readiness criteria are published at the following link:  
http://www.caiso.com/18d0/18d0e11f139b0.html
 

http://www.caiso.com/docs/2005/06/21/2005062113583824742.html
http://www.caiso.com/18d0/18d0e11f139b0.html
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site and Assisted Self-assessments conducted; (3) majority of the 36 Self-

Assessments were received; (4) action plans developed for completed 

assessments; (5) Participant Assessment approach updated based on the FERC 

Order impacts; and (6) all external sessions with Market Participants scheduled 

for 2006 completed. 

 
Dated: December 21, 2006 
       Respectfully submitted, 
 
        
      _____________________ 
        

Sidney Mannheim Davies 
      
 Counsel for the California Independent 
  System Operator Corporation 
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