
ID Task Name IPS Project Issue No.

1 Website Enhancement
2 Improve Board of Governors Content and Posting Practices 59, 60, 61

3 Reorganize Board web page to minimize clicks (Completed Oct '06)

4 Adhere to 7 day Board document publication rule

5 Post all public Board documents

6 Fully Represent Each Stakeholder Initiatives 70, 71, 72, 121

7 Include links to filings, reports, and/or processes

8 Increase frequency of updates

9 Facilitation of Stakeholder Interaction and Agreement

10 Provide Complete Listing of Operating Procedures 75

11 Provide Complete and Centralized Training Information 73

12 Notify Participants of Regulatory Filings (RSS Implementation) 120

13 Improve Ability to Locate Tariff Content (Completed Dec '06) 55

14 Provide Comprehensive Transmission Planning Information 80, 81

15 Make Available Today's Outlook History 83

16 Facilitate Website Navigation 49, 50, 54

17 Clear and concise descriptions for all menu items

18 Improve placement of FTR materials (Completed Dec '06)

19 Improve heading and subheading

20 Simplify retrieval of old documents 54

21 Improve Website Search Function 56

22 Make Document Names Logical 84

23 Enhance Retrieval/Registration of Market Notices 36, 128

24 Streamline the subscription process

25 Display Market Notice more prominently

26 Shorten the subject line

27

28 Stakeholder Process and Interaction 40, 41, 42, 43, 44, 45, 127, 52, 68

29 Evaluation of process changes

30 Stakeholder Notification of changes

31

32 MPP - Market Participant Portal 24

33 Project Initiated

34 Initial Prototype Review

35 User Live Demo Testing

36 Pilot Rollout

37 Market Participant Rollout

38

39 CAISO Reliability Requirement Project 77, 118

40 IRR Phase II Release 1 - provide upload of RA contract and generate Supply Plan

41 IRR Phase II Release 2 - improved reporting functionality

42

43 SLIC - Scheduling and Logging for the ISO
44 Outage Reporting Accuracy 64

45 Real-Time Availability Management Tool 96, 97, 98

46 Stakeholder Demo conducted

47 Scheduled Public Release

48 Redesign of Outage Management Tool 95, 97, 98, 99

49 Complete RFI process

50 Strategy and Roadmap

51

52 OASIS - Open Access Same-Time Information System 25, 29, 32, 34

53 Engage Stakeholder - Gather Requirements (TBD)

54 Initial Prototype Review (TBD)

55 User Acceptance Testing (TBD)

56 Rollout (TBD) 
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