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Integrated Market Simulation Update 2 (IMS U2)
Weekly Briefing Presentation 

August 26th, 2008
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Briefing Agenda

� IMS U2 General Updates

� IMS U2 Issue Resolution Process

� ADS Enhancements

� Overview of SIBR Business Rule changes

� IMS U2 Week 23 Execution Review

� IMS U2 Week 24 Execution Schedule

� Upcoming Important Dates

� Participant Communications

� Questions
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IMS U2 General Updates

� Day-Ahead Market

� Publishing of Day-Ahead Market results on 8/22 was delayed – results 
were available at 1:20 PM PDT.  Results were delayed due to an 
operational decision to support the 8/22 Real-Time Market (additional 
procurement in RUC).

� Day-Ahead Market successfully closed, ran, and published within the 
market timeline as defined by the BPMs for the 8/26 Trade Date

� OASIS Transmission Interface Usage report results were initially
unavailable

� Application Availability

� OASIS outage reported by Market Participant on 8/25; issue occurred 
between 4:30PM and 5:10PM

� Root cause related to application server performance (#14878)
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IMS U2 General Updates

� Update on Stability Criteria Since Market Sim Restart

� Day-Ahead Market runs
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� Real-Time Market stability
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� Application availability
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IMS U2 General Updates

� Expected Energy

� Expected Energy results up to date and are following a TD + 1 
schedule

� If there are continuing functional issues, please notify the Market 
Simulation team

� IMS U2 Charge Code Validation Status

� Total charge codes validated to date: 99
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IMS U2 General Updates (Cont.)

� Usability Issues

� MDS
– Not receiving MNS HASP notifications (#14396 / High)

� OASIS
– Fixes deployed during downtime:

– Error occurs when downloading DA hourly LMP price (#13759 / 
Very High / Market Test) – Deployed on 8/15

– For DAM, the LMP XMLs which API retrieved were all blank 
(#13905 / Very High / Market Test) – Deployed on 8/18

� Real Time Data Exchange Report
– Now in Market Test:

Discrepancies with the values displayed within the report vs. CMRI and 
OASIS (#14025 / High) - Validated in U2 successfully. Data is available 
now for 07102008 HE23 and 07112008 for HE01.
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IMS U2 General Updates (Cont.)

� Usability Issues (cont.)

� SIBR
– Issues with Regulation Ramp Rate triggering rules 31612 

and 31607 (#13102 / Very High)
– Final Trade Retrievals were showing duplicate records 

(#13750 / Very High)
– Cannot download Final Trades for DA and RT (#14172 / 

Very High)
– Error returned when submitting subsequent requests for 

CMRI reports (#14512 / Very High)
– Now in Market Test:

Received Bid/Trade ID's but could not get Bid/Trade 
Status back from ISO (#13671 / High)
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IMS U2 Issue Resolution Process

� Set September 2 as start of 2 week period

� MP can request more time to retest (which will 
be documented in the issue comments)

� If MP wants to reopen the issue, must provide 
recent information; however, must be within the 
last 21 days so CAISO can review savecases in 
IFM/RTN

Close after 2 weeks unless 
requested to stay in Market 
Test longer

Market Test

� Issues with out of date information or 
insufficient information will be recommended to 
be changed to Market Test

� Issues with expected fixes will be kept in Open 
status

� Settlements open issues will continue to follow 
regular process (no change recommended)

CAISO will recommend 
either changing an issue’s 
status to Market Test or will 
keep the status as Open

Open – High

No change recommendedNo changeOpen - Very High

DetailsNew ApproachIssue Priority

� Proposed approach for Open and Market Test issues
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ADS Enhancements

� Introduction
� There are several planned enhancements that will occur in U2 Market 

Simulation in ADS in August and September 2008.  The enhancements 
include updates to both the ADS Client (GUI) and a new API. 

� ADS Client (GUI) Enhancements
� Delivery Schedule

– Documentation currently being reviewed by management for posting
and will be delivered the week of 8/25/08

– ADS Client being tested with a planned U2 release of mid-September 
2008

– CAISO server updates implemented in U2 environment on 8/17/08

� Responding to Multiple Dispatches
– Users can select multiple dispatches and enter a single accept or 

decline response
– Part of ADS Client Delivery
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ADS Enhancements (cont.)

� ADS Client (GUI) Enhancements (cont.)

� New Instruction Priority
– A new priority level was added to distinguish instructions with 

supplemental energy

– Part of CAISO server updates

� Additional Alarms
– Audible alarms are being added for contingency dispatches and AS

awards
– Part of ADS Client Delivery

� Removal of DA AS Awards
– The DA AS Awards will no longer be available in ADS.  Users must

access CMRI

– ADS discontinued calculating this with the CAISO server updates on 
8/17; the column will be removed from the GUI with the delivery of the 
new ADS Client
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ADS Enhancements (cont.)

� ADS API Updates

� Delivery Schedule
– Documentation currently being reviewed by technical team and is 

planned to be released on September 1, 2008

– ADS API is planned to be supported by CAISO in mid September 2008

� New API for Responding to Instructions
– Includes Accept, Decline, Partial responses

– Does not impact existing services

� Removal of DA AS Awards
– Previously an optional element in the XSD

– Existing code should be backward compatible



SIBR (CR4+)
Scheduling Infrastructure Business Rules

High Level Overview of Rule changes
SIBR Business Rules (BR) 3.9.14.4



��������

SIBR BR 3.9.14.4 Overview

� Updates to 3.9.14.3. (3 items found in SAT testing)

� Corrected typo in 33317

� Deleted 40014; covered by 30014 (empty bid validation)

� Rule Flow placement for 30014 (pre and post Market Close)

� Business Rules Revisions. (most in validation and  processing; 3000, 4000)

� Added 25

� Modified 51

� Inactivated 22

� Reasons for new BR Set

� Identified variances (internal and external during Market Simulation)
� Policy decision

� Tracking changes since 10/2007
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SIBR CR4+ Impacts

� Real Time Market (RTM) Template to create Energy Bid based off DA Award 
for Spin or Non-Spin

� RTM required

� Hourly Pre-Dispatch (no longer submitted with the Bid/Schedule)

� Registered Master File (MF) value will be used
� UI no longer provides viewable column for Hourly Pre-Dispatch

� API modified for RawBidSet.xsd (only; BidResults and CleanBidSet will return 
value associated with the Bid)

� Wheeling Changes

� Wheeling is 1:1 for a specified Trading Hour (only 1 Export to use Import 
Wheeling Reference for a given Hour)

� No AS or RUC may be used on a resource registered as a Wheel Energy types
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SIBR CR4+ Impacts (continued)

� RUC (Processing)

� RUC Bid Generation/Extension modifications for RUC Bids to enforce capacity 
limits, and take into account the Total Self-Schedule, Pmin (which ever applies)

� Export Priority (LPT)

� Export Priority, converting PT Self-Schedule Exports to LPT when no Support 
Resource is named (except if the Export is registered as RA)

� Timeline for Release 

� Test (Integration) 

� SIBRLite (no Market Integration)

� U2
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IMS U2 Week 23 Report Card is posted under the Weekly Report Cards section of the IMS 
Update 2 website

� http://caiso.com/1c96/1c96acdd1d710.html

Week 23 Report Card Overview
� 78.79% of Generation Capacity Participated
� 99.94% Weekly System Availability during supported Market Simulation hours
� 66.67% of Load Capacity Participated
� 81.48% of RA Participated

Status of Issues Submitted during Week 23
� 21 – Open
� 15 – Market Test 
� 0 – Postponed 
� 10 – Closed  

Total Open Issues
� 1 – Critical
� 24 – Very High
� 264 – High
� 40 – Medium
� 4 – Low
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Mon, August 25Mon, August 25

CAISO will execute 
RTM for TD:

Mon, August 25August 25

CAISO will execute 
DAM for TD: 

Tues, August 26August 26

CAISO will publish DA 
CMRI and OASIS 
results for TD:

Tues, August 26August 26
CAISO will publish 
settlement statements 
for TD:

8/18/2008
Reissue:
8/01/2008 to 
8/03/2008

Tues, August 26Tues, August 26

CAISO will execute 
RTM for TD: 

Tues, August 26August 26

CAISO will execute 
DAM for TD: 

Wed, August 27August 27

CAISO will publish DA 
CMRI and OASIS 
results for TD:

Wed, August 27August 27
CAISO will publish 
settlement statements 
for TD:
8/19/2008  

Reissue: 
8/04/2008

Wed, August 27Wed, August 27

CAISO will execute 
RTM for TD: 

Wed, August 27August 27

CAISO will execute 
DAM for TD: 

Thur, August 28August 28

CAISO will publish DA 
CMRI and OASIS 
results for TD:

Thur, August 28August 28
CAISO will publish 
settlement statements 
for TD:
8/20/2008 

Reissue: 
8/05/2008

Thur, August 28Thur, August 28

CAISO will execute 
RTM for TD: 

Thur, August 28August 28

CAISO will execute 
DAM for TD: 

Fri, August 29August 29

CAISO will publish DA 
CMRI and OASIS 
results for TD:

Fri, August 29August 29

CAISO will publish 
settlement statements 
for TD:
8/21/2008

Reissue: 
8/06/2008

Fri, August 29Fri, August 29

CAISO will execute 
RTM for TD: 

Fri, August 29August 29

CAISO will execute 
DAM for TD: 

Sat, August 30August 30

CAISO will publish DA 
CMRI and OASIS 
results for TD:

Sat, August 30August 30
CAISO will publish 
settlement statements 
for TD:

8/22/2008 to 
8/24/2008
Reissue:
8/07/2008
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� Friday, August 29th

� 9:00 am to 10:00 am IMS Update 2 Debriefing call

� Agenda: Review simulation activities that occurred during the 24th

week of IMS U2

� Tuesday, September 2nd

� 9:00 am to 10:00 am IMS Update 2 Briefing call

� Agenda: Review simulation activities and execution schedule for the 
25th week of IMS U2
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Participant Communications

� 800 Number (Hotline)
� (866) 916-6788

� Email
� MRTUMarketSimulation@caiso.com

� Open Conference Call 
� Monday – Friday 7:00 am – 10:00 am Pacific 

� Briefing / Debriefing call
� Tuesday & Friday, 9am –10 am Pacific
� Open Conference Call information will be utilized during the Briefing / Debriefing 

call
� Dial In: (866) 205-4243
� International: (801) 828-9903
� Access Code: 2012446
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